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B. Executive Summary

Proposal Title: San Joaquin River Research and Riparian Restoration Project
Amount of Funding Requested: $59,000 (Phase I)

Applicant Name:  San Joaquin County Council of Governments

Mailing Address: 4 S. El Dorado St., Suite 400, Stockton, CA 95202

Telephone: (209) 468-3913 Fax: (209) 468-1084 E-mail:  landplan@mlode.com
Participants and
Collaborators: The San Joaquin County Council of Governments is a regional planning

agency. Member agencies are: the Cities of Escalon, Lathrop, Lodi,
Manteca, Ripon, Stockton, Tracy and the County of San Joaquin
Project Description: The proposed project is the first step in a planned three-phased project
to test alternative riparian restoration strategies. This proposal requests funding for the first
phase, the identification of appropriate alternative restoration strategies to be tested ona 32.1+
acre island within the San Joaquin River which is subject to periodic, partial flooding.
Phase II will begin implementation of the research and restoration project by installing identified
- riparian vegetation using identified restoration strategies. Phase III will monitor the success of
the various riparian restoration strategies to determine the most successful riparian restoration
strategies. Successful strategies will be implemented by the San Joaquin County Multi-Species
Habitat Conservation and Open Space Plan, a 50-year multi-species habitat conservation plan to
being implementation in San Joaquin County in 2000 and resulting in the acquisition of 100,841
acres of wildlife Preserves.
Location: A 32.1+ acre island in the San Joaquin River directory northeast of 115+ Acres
managed by the CA Dpt. of Fish and Game in San Joaguin County. A Portion of Sections 26
and 35, T2S, R6E. Assessor’s Parcel Number: 241-380-08.
Type of Project: Riparian Restoration/Local Government
Project Objective(s): Develop a better understanding of the factors influencing riparian re-
vegetation success to improve performance of future restoration efforts.
Approach: Deliberately vary riparian restoration treatments and monitor success.
Hypothesis Tested: Some riparian restoration techniques have a greater likelihood of achieving
success than others (as measured by survivability of native plant species, wildlife diversity,
~support of special status species, consistency with neighboring agricultural uses, erosion control,
compatibility with river flooding, consistency with flood management goals and other measures
which may be identified through the three-phase program).
Uncertainties involved: Riparian Vegetation - Which restoration techniques are most successful
Expected outcome: Identify successful riparian restoration methods which may be implemented
on Preserve lands acquired through the San Joaquin County Multi-Species Habitat Conservation
and Open Space Plan.
CALFED ERP Goals: Goal 4:Protect or restore functional habitat types throughout the
watershed for public values such as recreation, scientific research and aesthetics; Goal 2:
Rehabilitate natural processes in the Bay-Delta system to support, with minimal ongoing human
intervention, natural aquatic and associated terrestrial biotic communities, in ways that favor
native members of those communities; Goal 5: Prevent establishment of additional non-native
species and reduce the biological and economic impacts of established non-native species.

1



C. Project Description

1. Statement of Problem

a. Problem: "In general, the success of riparian re-vegetation projects is often variable, usually
because we do not underhand the mechanisms that help dictate success. Developing a better
understanding of the factors influencing riparian re-vegetation success could improve the
performance of future restoration efforts” (PSP, pg. 32). The unpredictable nature of riparian
restoration success is the problem to be address by the proposed project. Specifically, Phase 1
of the project will establish a riparian restoration plan for 32.1+ acres of a San Joaquin River
island which deliberately varies riparian restoration treatments and monitors the success of the
various freatments to determine which treatments are most successful (as measured by
survivability of native plant species, wildlife diversity, support of special status species,
consistency with neighboring agricultural uses, erosion control, compatibility with river flooding,
consistency with flood management goals and other measures which may be identified through
the three-phase program). Phase II of the program will implement the Phase 1 Plan (i.e.,
establish vegetation using various identified treatments) and Phase III will monitor the success
of the program, and adjust treatments through adaptive management, where necessary, to
determine the most successful riparian restoration techniques.

The prime objective of the project is the development of a better understanding of the factors
influencing riparian re-vegetation success to improve performance of future restoration efforts.
Specifically, the results found on the experimental riparian restoration island will be used to
guide future riparian restoration efforts undertaken along the Mokelumne River, Calaveras
River, San Joaquin River, Stanislaus River and their tributaries within San Joaquin County as
part of the San Joaquin County Multi-Species Habitat Conservation and Open Space Plan -
SIMSCP). Consistent with the SIMSCP, specific benefits sought from the riparian restoration
effort include improved habitat for native fishes, riparian mammals, and migratory songbirds in
the riparian zone (see description of conceptual model for specific species and habitat goals).
Results will be distributed to other planning efforts and agencies undertaking similar programs.

The following restoration guides will, at a minimum, be used to guide the restoration efforts,

avoid duplication of efforts which have been shown to fail, and to build upon efforts which have
indicated success:

U.S. Department of Agriculture, et al. (U.S. EPA, Tennessee Valley Authority, Federal
Emergency Management Agency, National Oceanic and Atmospheric Administration,
National Marine Fisheries Service, U.S. Army Corps of Engineers, U.S. Dpt. of
Housing and Urban Development, U.S. Bureau of Land Management, U.S. Bureau of
Reclamation, U.S. Fish and Wildlife Service, National Park Service, U.S. Geological

Survey) October, 1998. Stream Corridor Restoration, Principles, Processes and
Practices. 565+ pps.

U.S. Department of Agriculture. Stream Corridor Inventory and Assessment Techniques - A
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guide to site, project and landscape approaches suitable for local conservation programs,
Watershed Science Institute Technical Report., September 1999. 30 pps.

U.S. Department of Agriculture. Assessing Conditions of Riparian-Wetland Corridors at the
Areawide Level Using Proper Functioning Condition (PFC}) methodology--an
interdisciplinary assessment tool, Watershed Science Institute Technical Report.,
September 1999. 15 pps.

U.S. Department of the Interior, Bureau of Land Management et., al. Riparian Area

Management - Using Aerial Photographs to Assess Proper Functioning Condition of
Riparian -Wetland Areas, 1999. 52 pps.

U.S. Department of the Interior, Bureau of Land Management et., al. Riparian Area
Management - A Use Guide to Assessing Proper Functzonmg Condition and the
Supporting Science for Lotic Areas, 1998. 126 pps.

b. Conceptual Model: The following provides an approximately outline of the Phase I work
program which will be conducted by a professional land management organization to be hired
through a competitive bidding process by the San Joaquin County Council of Governments with
the guidance of a riparian restoration advisory panel including, at a minimum, representatives
from the U.S. Fish and Wildlife Service, CA Dpt. of Fish and Game, U.S. Army Corps of
Engineers, National Marine Fisheries (as available), U.S. Environmental Protection Agency (as
available}, representatives from local universities conducting riparian restoration research, local
U.S. Dpt. of Agriculture Natural Resource Conservation Service professionals, local
agricultural, conservation and other stakeholder interests.

The 32.1+ acre San Joaquin River island will be inventoried to assess existing biological
" resources and assess existing ecological processes (e.g., the island is subject to regular flooding
on at least a portion of the site). Past vegetative conditions and existing vegetative conditions
in the vicinity of the relatively denuded riparian island will be used to establish an appropriate
vision of the types of vegetation appropriate to the island and the types of species, in particular
special status species, which might be encouraged to inhabit the site. Results of riparian
restoration management efforts on the nearly adjacent 115+ acres managed by the CA Dpt. of
fish and Game will be included in this assessment. Compatible with the San Joaquin County
Multi-Species Habitat Conservation and Open Space Plan, the following vegetative communities
and species are expected to be targeted by the restoration effort:

Vegetation: The San Joaquin County Multi-Species Habitat Conservation and Open
Space Plan Vegetation Maps'® indicate that the 32.1+4 acre island is currently composed
of:

As defined in the SJIMSCP Biological Analysis (Toyon,
1996) .



G (Valley Grasslands): May have consisted of perennial grasses at one time but are now
dominated by introduced annual grass species such as soft chess (Bromus [mollis]
hordeaceus), wild oats (Avena sp.), ripgut brome (Bromus diandrus), red brome (Bromus
madritensis ssp. rubens), foxtail fescue (Vulpia myuros var. myuros), mouse barley
(Hordeum murinum), annual rye grass (Lolium multiflorum) and various forbs such as
filaree (Erodium spp.), bur clover (Medicago polymorpha), starthistle (Centaurea ssp.),
fiddleneck (Amsinckia spp.), and other native and introduced herbaceous plants.

W7 (Freshwater Emergent Wetland): The vegetation of Freshwater Emergent Wetland
is characterized by tall, slender, perennial plants capable of growing in sediments that
are inundated or saturated for long periods of time. On the average the plant species of
these wetlands have adapted or evolved to have dense, fibrous root systems to hold
against the current in soft sediment, a smooth, branchless body to create only minor
resistance to the current, and an anatomy that includes air chambers and passages through
the tall (up to 20 feet) plant body so that gases may continue to be exchanged with those
parts that are under water. The typical species of the wetland are the tules or giant
bulrushes (Scirpus californicus and Scirpus acutus), river bulrush (Scirpus fluviatilis),
common threesquare (Scirpus pungens) and Olney’s bulrush (Scirpus americanus), at least
two species of cattails (Typha Ilatifolia and Typha domingensis and their hybrids) and
spikerush (Eleocharis ssp.), nutgrass (Cyperus eragrostus), and barnyard grass
(Echinochloa crusgalli). Floating between the upright plants are pretty water smartweed
(Polygonum coccineurn) and vyellow water weed (Ludwigia [Jussiaea] peploides ssp.
peploides) that may be a serious aquatic weed.

R2 (Great Valley Oak Riparian Forest): Similar to vegetation found at Caswell
Memorial State Park. Consists of tall valley oak (Quercus lobata), Northern California -
black walnut (Juglans californica var. hindsii), box elder (Acer negundo var.
californicum), western sycamore (Platanus racemosa), and Oregan ash (Fraxinus latifolia)
trees with lianas of California wild grape (Vitis californica), and virgin’s bower (Clematis
ligusticifolia) with tangles of wild rose (Rosa californica), poison oak (Toxicodendron
diversilobum), and blackberry covering the ground. This forest occurs on the highest
parts of the current floodplain and decreases in dominance when flooding no longer
occurs or access to groundwater is restricted. This unit is equivalent to Central Valley
Riparian Mapping Project (CYRMP) map unit R1v. Mixed stands would be Great Valley
Riparian Forest and the equivalent = R1.

S (Great Valley Scrub): One or more of the following shrubby species may occur along
river and stream courses: sandbar or narrow-leaved willow (Salix [hindsiana] exigua),
shining willow (Salix lucida ssp. lasiandra), arroyo willow (Salix lasiolepis), buttonbush
(Cephalanthus occidentalisy, mule fat (Baccharis viminea), and blue elderberry

(Sambucus mexicanus). These form an open to closed thicket along the banks of the
water course. The CVRMP equivalent is R2.

It is anticipated that valley grassland habitat, in particular, will be targeted for restoration



to the other three native habitats found on the site with eradication of non-native invasive
species, in particular, star thistle. Remaining native habitats are currently degraded and
will not be removed, but rather will be enhanced to more closely resemble the "ideal”
native habitat descriptions found above as was once evident along the San Joaquin River
and without the nonnative invasives including Ludwigia.

Wildlife Species: The San Joaquin County Multi-Species Habitat Conservation and Open
Space Plan Biological Analysis indicates that the following special status species are
known to occur within or immediately along the San Joaquin River between its
confluence with the Stanislaus River and confluence with Old River in San Joaquin
County (the location of the project island within the San Joaquin River):

Plants

Slough thistle (Cirsium crassicaule)
Delta button celery (Eryngium racemosum)

Birds

Tricolor blackbird (Agelaius tricolor)]

Great egret (Ardea alba)

Swainson’s hawk -nesting (Buteo swainsoni)
Yellow warbler (Dendroica petechia brewsteri)
Black-crowned night heron (Nycticorax nycticorax)

Mammals
Riparian woodrat (Neotoma fuscipes riparia)

Riparian restoration efforts will target long-term survival for these species.
In addition, the following special status species are expected to benefit, or to be targeted by
riparian restoration efforts given the targeted habitats (R2, W7 and S):

Invertebrates

Valley elderberry longhorn beetle (Desmocerus californicus dimorphus)
Birds

Cooper’s hawk (Accipter cooperi)
Sharp-shinned hawk (Accipter striatus)
Western grebe (Aechmophorus occidentalis)
Great blue heron (Ardea herodias)
Northern harrier (Circus cyanus)



Western yellow-billed cuckoo (Coccyzus americanus occidentalis)
Snowy egret (Egretta thula)

White-tailed kite (Elanus leucurus)

Yellow-breasted chat (Ictaria virens)

Reptiles
Western pond turtle (Clemmys marmorata)

Mammals

Riparian brush rabbit (Sylvilagus bachmani riparius)
* dependent upon assessment of the islands flooding history

Professional land management professionals will be asked to submit competitive bids to prepare
a riparian restoration research plan following parameters established by the riparian restoration
advisory team (see preceding). Bidders will be encouraged to take a creative approach which,
at a minimum, deliberately varies riparian restoration treatments, such as differing layering of
silt, sand, and gravel to provide a range of substrate conditions, different planting patterns,
differing distances of planting from the channel, assessing various plant associates most
conducive to special status species success, and including a monitoring of various success-related
factors including monitoring water table elevations, frequency of watering, variable sizes of
initial plantings versus long-term success, interference by invasive species, compatibility of
treatments and management efforts with adjacent agricultural practices, root growth patterns and
rates to provide insights into the role of soil texture in root growth, riparian planting success and
ability of riparian plants to resist flood scour.

c. Hypotheses being tested:

N, = No significant increases in success of riparian restoration efforts on habitat preserves will
result from project implementation as compared to before program implementation.

N, = A significant increase in the success of riparian restoration efforts will occur on riparian
A -

restoration preserves after program implementation in comparison to success rates before

program implementation.

NOTE: "Success" as measured by survivability of native plant species, wildlife diversity,
support of special status species, consistency with neighboring agricultural uses, erosion control,
compatibility with river flooding, consistency with flood management goals and other measures
which may be identified through the three-phase program.



d. Adaptive Management:

The San Joaquin County Multi-Species Habitat Conservation and Open Space Plan already
includes an extensive adaptive management program. That adaptive management program will
be reflected in the proposed project to the maximum extent feasible. More specifically, adaptive
management is a key element of the proposed project. Unsuccessful riparian restoration efforts
on the 32.1+ acre island will be analyzed to determine the reasons for failure. These vegetation
patches will be manipulated on the island after failure is determined as necessary to achieve
successful riparian restoration. In this manner, valuable information will be gained for
"repairing” unsuccessful riparian restoration efforts.

e. Educational Objectives:

The prime objective of the project is the development of a better understanding of the factors
influencing riparian re-vegetation success to improve performance of future restoration efforts.
Specifically, the results found on the experimental riparian restoration istand will be used to
guide future riparian restoration efforts undertaken along the Mokelumne River, Calaveras
River, San Joaquin River, Stanislaus River and their tributaries within San Joaquin County as
part of the San Joaquin County Multi-Species Habitat Conservation and Open Space Plan -
SIMSCP). Consistent with the SIMSCP, specific benefits sought from the riparian restoration
effort include improved habitat for native fishes, riparian mammals, and migratory songbirds in
the riparian zone (see description of conceptual model for specific species and habitat goals).
Results will be distributed to other planning efforts and agencies undertaking similar programs.

2. Proposed Scope of Work

a. Location and/or Geographic boundaries of the Project.

The project is located in San Joaquin County primarily within the Delta (1) Ecological Zone with
and possibly extending into the East Side Delta Tributaries Ecological Zone (11). The site is
a 32.1+ acre island in the San Joaquin River directly northeast of 115+ Acres managed by the
CA Dpt. of Fish and Game and just a few river miles north of the San Joaquin River’s
confluence with the Stanislaus River. The center of the project site is located at approximately

UTM Coordinates: 652000 (UTM E)/4176500 (UTM N). A Portion of Sections 26 and 35,
T2S, R6E. Assessor’s Parcel Number: 241-380-08. See attached map and photos.

b. Approach
Please refer to response to item 1(b)/Conceptual Model, above.
¢. Monitoring and Assessment Plans.

Phase 1 of the project includes the design phase of the project which will include preparation of
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a monitoring and assessment plan. The monitoring plan will monitor the growth success of
vegetation (annual or twice-annual measurements of size and diameter, percentage survival) and
occupancy of the site by wildlife (annual, twice annual and seasonal depending upon species) and
various other riparian restoration success-related factors (e.g. monitoring water table elevations,
frequency of watering, variable sizes of initial plantings versus long-term success, interference
by invasive species, compatibility of treatments and management efforts with adjacent
agricultural practices, root growth patterns and rates to provide insights into the role of soil
texture in root growth, riparian planting success and ability of riparian plants to resist flood
scour etc.) It is anticipated that the Phase I plan also will establish thresholds for success for
the overall plan (e.g., numbers of target species occupying the site, percentage survivability of
vegetation and numbers of successful adaptive management actions resulting in ultimate success).
Data gathered prior to and after program implementation will be analyzed for significant
differences using an appropriate statistical model and methods. Future Phase II includes
implementing the Phase I plan (i.e., installing vegetation). Future Phase III implements the
monitoring and assessment plan prepared in Phase 1.

d. Data Gathering and Storage

Data gathering during Phase I shall be baseline data only (i.e., existing conditions - vegetation
density and type, wildlife species distribution). This data shall be gathered on approved field
forms which will note, at a minimum: date, time, and location of observation; person collecting
data; the nature of the data (e.g., plant or animal species type; way in which habitat is being
used by a wildlife species—nesting, roosting, breeding, feeding etc.); vegetation type associated
with species use and other information as determined necessary by the riparian restoration
advisory panel (See above). Phase II/III Data gathered prior to and after program
implementation will be analyzed for significant differences using an appropriate statistical model
and methods. A baseline biological resources report shall be produced for the Phase I project.
Data shall be incorporated into an electronic database file for future comparison and analysis
purposes. Data will be accessible to the public and other interested agencies from the San
Joaquin County Council of Governments offices in Stockton.

e. Expected Products/Outcomes

Phase I work products will include, at a minimum: 1) a baseline biological resources study
summarizing the plant and animal resources on the site and including baseline photos from
established photo reference points; 2) a detailed map of the site indicating existing vegetation
and wildlife distribution; and 3} a riparian research and restoration plan describing the riparian
restoration strategies to be tested on the site; indicating where each technique will be tested;
indicating the essential factors being evaluated by each technique and detailed descriptions of
each technique; anticipated results; descriptions of the restoration problem attempting to be
solved by the technique; description of species which may be benefitted by restoration technique;
a cost estimate for implementing, monitoring and evaluating the proposed techniques (including
labor, plant and other materials); and a monitoring and assessment strategy for the research and
restoration project including monitoring schedules, objectives and costs.



Future Phase II/III work products are anticipated to include 1) annual, twice annual and
potentially seasonal data summary reports on the progress of restoration efforts; 2) A yearly

* monitoring report summary; 3) one or more interim adaptive management reports summarizing
failures in restoration techniques and proposed remedies, and 4) a final report assessing the
success of the various restoration techniques in comparison to each other and to similar
restoration efforts and providing detailed summaries of the most successful restoration
techniques. It anticipated that an illustrated riparian restoration guidebook will be produced
contrasting successful and unsuccessful restoration strategies which may be easily replicated (or
avoided) through use of the handbook.

f. Work Schedule

Completion of the entire project (Phases I-III) is anticipated to take approximately 5 years. This
proposed project includes Phase 1 only. The Phase I work schedule is as follows:

Phase I:
Task Start Completion l
Date Date
1.1 Form Riparian Restoration Advisory Panel 4/01 6/01
1.2 Hire biologist to conduct baseline biological study 6/01 7/01
1.3 Establish riparian research and restoration project scope of work 6/01 10/01

1.4 Send out bid package to qualified firms to design riparian research 11/01 1/02
and restoration project

1.5 Consultant begins design of riparian research and restoration project | 2/02 12/02

1.6 Consultant reports to riparian restoration advisory panel 4/02 4/02, 7102,
10/02

1.7 Conpsultant provides draft baseline riparian research and restoration 10/02 106/02

project

1.8 Consultant provides final baseline riparian research and restoration 12/02 12/02
project

g. Feasibility No special permits or authorizations are required for the proposed Phase I
project. The proposed riparian restoration site is already owned by a non-profit land trust (San
Joaquin Open Space and Farmland Trust) and the site already has been designated to be used for
the purposes of undertaking riparian restoration efforts. The San Joaquin Open Space and
Farmland Trust is in the process of conveying title to the property to the San Joaquin County
Council of Governments for this very purpose. However, the proposed project is not contingent
upon the completion of the land transfer from the San Joaquin Open Space and Farmiand Trust
to the San Joaquin County Council of Governments. Access to the site is from public roadways
by boat to the island. Access across private property is not required for the project.
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The San Joaguin County Council of Governments (COG) already has undertaken a 6-1/2 year
process in which it oversaw the preparation of the San Joaquin County Multi-Species Habitat
Conservation and Open Space Plan involving local, state and federal regulatory agencies and
community stakeholders. This process included the formation of both a technical advisory
committee and policy advisory committee, preparation of a scope of work, evaluation of
proposals and hiring of biological consultants to complete a complicated countywide analysis of
biological resources. The proposed riparian research and restoration program, on a much
smaller scale, may be completed using many of the COG’s existing advisory resources (e.g.,
technical advisory committee and support staff) already assembled by COG for biological
resources management countywide. The Council of Governments is very familiar with San
Joaquin County’s 100 special status species and the needs of those species. The Council of
Governments already has an established rapport with the local agricultural, conservation, local,

state and federal regulatory agencies and is well-versed in the special needs and interests of the
community which it serves.

The most likely source of project delay is weather. While inclement weather or resulting
flooding may delay finalizing baseline biological data, completion of this task is not essential to
completing the tasks which follow, thereby allowing at least ten months for completing baseline
biological surveys which should be more than sufficient.

D. Applicability to CALFED ERP Goals and Implementation Plan
and CVPIA Priorities

1. ERP Goals and CVPIA Priorities.
The proposed project will assist in implementing four CALFED ERP Goals as follows:

Goal 1: Achieve recovery of at-risk native species dependent on the Delta and Suisun Bay as the
first step toward establishing large, self-sustaining populations of these species; support similar
recovery of at-risk native species...and minimize the need for future endangered species listings
by reversing downward population terns of native species that are not listed.

The proposed project will convert non-native grassland habitat to native habitats and will restore
freshwater emergent wetlands, Great Valley riparian forest and Great Valley scrub habitats to
functional levels on a 32.1+ acre site along the San Joaquin River. This restoration is expected
to benefit the following species which are known to occur in close proximity to the project site
within the identified habitats: Slough thistle (Cirsium crassicaule), Delta button celery (Eryngium
racemosum), Tricolor blackbird (Agelaius tricolor), Great egret (Ardea alba), Swainson’s hawk -
nesting (Buteo swainsoni), Yellow warbler (Dendroica petechia brewstert), Black-crowned night
heron (Nycticorax nycticorax), and the Riparian woodrat (Neotoma fuscipes riparia). And, there
is a strong likelihood of increasing the chances of long-term survival for the following species
which depend on the identified habitats which may be attracted or be re-established in the area:
Valley elderberry longhorn beetle (Desmocerus californicus dimorphus),
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Cooper’s hawk (Accipter cooperi), Sharp-shinned hawk (Accipter striatus), Western grebe
(Aechmophorus occidentalis), Great blue heron (Ardea herodias), Northern harrier (Circus
cyanus), Western yellow-billed cuckoo (Coccyzus americanus occidentalis), Snowy egret (Egretta
thula), White-tailed kite (Elanus leucurus), Yellow-breasted chat (Iczaria virens), Western pond
turtle (Clemmys marmorata), and the riparian brush rabbit (Sylvilagus bachmani riparius)-
dependent upon assessment of the island’s flooding history.

Goal 2: Rehabilitate natural processes in the Bay-Delta system to support, with minimal ongoing
human intervention, natural aquatic and associated terrestrial biotic communities, in ways that
favor native members of those communities.

The focus of the proposed project is the restoration of native habitats to functional levels through
the identification of successful riparian restoration techniques established through
experimentation and adaptive management. Specifically, the project includes the reversion of
non-native grasslands back to the adjacent Great Valley Riparian, Great Valley scrub and fresh
emergent wetland habitats which are still found, in degraded form, on the project site. The use
of existing and pre-existing native species will be emphasized in the restoration efforts.

Goal 4: Protect or restore functional habitat types throughout the watershed for public values
such as recreation, scientific research and aesthetics.

The proposed project will restore functional habitat types within the watershed through
experimentation and adaptive management for the benefit of multiple species.

Goal 5: Prevent establishment of additional non-native species and reduce the biological and
economic impacts of established non-native species.

Non-native grasses, star thistle and yellow water weed (Ludwigia sp.) are known to the project
area, Elimination/control of these species is a necessary part of the proposed project if
successful riparian restoration is to be achieved. Successful methods for controiling these
species will be an integral part of the riparian research and restoration plan. The program also
provides for adaptive management which will allow alterations in unsuccessful management
techniques until successful mechanisms for controlling these non-natives can be identified. Once
identified, successful control mechanisms may be repeated in other riparian restoration activities
throughout the ecosystem:.

2. Relationship to Other Ecosystem Restoration Projects.

As noted in the project description, the primary purpose of the proposed project is to test various
riparian restoration methods to identify the most successful and beneficial restoration methods
so that these methods may be reproduced in multiple riparian restoration efforts to be undertaken
by the San Joaquin County Multi-Species Habitat Conservation and Open Space Plan. The Plan
will result in the acquisition of 100,841 acres of habitat preserves throughout San Joaquin
County over the next 50 years. Riparian restoration efforts are anticipated through this project
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along the Mokelumne River, Calaveras River, Stanislaus River and San Joaquin River and their
tributaries throughout San Joaquin County.

Similarly, the Lower Mokelumne River Watershed Stewardship Plan (LMSP) being undertaken
by the San Joaquin County Resource Conservation District already has addressed the need to
expand the existing riparian corridor and create a transition between adjacent agricultural lands
and the narrow riparian Mokelumne River corridor. Restoration successes and failures of the
proposed project will be incorporated into the LMSP’s action plan to ensure future success in
for restoration efforts of that ecosystem restoration project.

Finally, as noted in preceding summary of CALFED ERP Goals, at least four of CALFED’s
ecosystem restoration program goals will be partially fulfilled or brought closer to realization
through the completion of the proposed project which will provide valuable information on
successful and unsuccessful riparian restoration methods.

3. Requests for Next-Phase Funding. Not applicable.

4. Previous Recipients of CALFED or CVPIA Funding. The San Joaquin County
Council of Governments has not previously received CALFED or CVPIA funding.

5. System-wide ecosystemn benefits. The identification of successful riparian restoration
efforts through the proposed project may be applied to other riparian restoration efforts
throughout the ecosystem. Please refer to above item #2 (Relationship to other
ecosystem restoration efforts).

E. Qualifications

San Joagquin County Council of Governments San Joaquin County’s regional planning agency
has successfully overseen the preparation of the San Joaquin County Multi-Species Habitat
Conservation and Open Space Plan for the past 6-1/2 years. Issuance of the SIMSCP Permits
from the U.S. Fish and Wildlife Service and the CA Dpt. of Fish and Game is anticipated in
2000. This oversight included formation of technical advisory and policy advisory committees,
scoping work for and hiring biological consultants, consensus building, and project oversight.
As part of its duties as the Joint Powers Authority for the San Joaquin County Multi-Species
Habitat Conservation and Open Space Plan, COG already has acquired 300 acres of grassland
habitat for the San Joaquin kit fox in southwestern San Joaquin County. COG has been
awarded an Environmental Enhancement and Mitigation Program Grant to secure an additional
150+ acres of Swainson’s Hawk habitat along the San Joaquin River approximately one mile
south of the proposed project site. COG is currently working with the San Joaquin Open Space
and Farmland Trust to transfer ownership and long-term management of this project’s proposed
San Joaquin River island.

Amy Augustine Program Coordinator Amy Augustine has been the project coordinator for the
San Joaquin County Multi-Species Habitat Conservation and Open Space Plan since February,
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1994. Amy is a biologist and planner with more than 12 years of experience conducting
botanical and wildlife surveys. She oversaw the implementation of the Tuolumne County
Wildlife Project as a Senior Planner with the Tuolumne County Planning Department for six
years before opening a private planning consulting practice in 1994 specializing in resources
management. Amy is also the project coordinator for the Lower Mokelumne River Watershed
Stewardship Plan and has implemented this CALFED funded program since April, 1999. Amy
holds a B.A. in Biological Sciences from California State University, Sacramento, and is a
member of the American Institute of Certified Planners (AICP).

F. Cost

1. Budget. The total proposed cost of the proposed Phase 1 project is approximately $107,150
(including land acquisition costs). CALFED funding requested totals $59,000. The 32.1+ acre
project site is being donated to the San Joaquin County Council of Governments with an
estimated value of $48,150. (See attached table, following page)

2. Cost-sharing. The San Joaquin Open Space and Farmland Trust is donating a 32.1+ acre
island in the San Joaquin River to the San Joaquin County Council of Governments for use in
this riparian restoration and research project. The estimated value of this donation is at
estimated at approximately $1,500/acre, or $48,150.
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PROJECT BUDGET

Task Direct Direct COG Overhead | Service Materials Misc. and | Total Casts
Labor/b/ Salary & Assumption Contracts and Other
Benefits 7.5% Acquisitions Costs
1.1 Form Advisory Panel 10 hrs. $650.00 $48.75 $0 $100 $100 $898.75
1.2 Conduct Baseline 80 hrs. $5,200.00 $390.00 $0 $100 $100 " $5,790.00
Biological Survey
1.3 Establish Riparian 10 hrs. $650.00 $48.75 $0 $100 $100 $898.75
Research ang Restoration
Project Scope of Work
1.4 Prepare/Send out bid 20 hrs, $1,300.00 $97.50 $0 $100 $100 $1,597.50
package to qualified firms to
design riparian research and
restoration project
1,5 Consultant begins design 5 hus. $325.00 $24,37 | $10,000.00 $0 $0 $10,349.37
of riparian research and
restoration project
1.6 Consultant reports to 5 hrs. $325.00 $24.38 $500.00 $0 $0 $849.38
riparian restoration advisory
panel
1.7 Consultant provides draft 5 hrs. $325.00 $24.37 | $18,000.00 $0 $0 $18,349.37
baseline riparian research and
restoration project
1.8 Consultant provides final 5 hrs. $325.00 $24.38 | $19,000.00 $667.50 $250 $20,266.88
baseline riparian research and
restoration project
Project Total 140 Hrs./a/ | $9,100.00 $682.50 | $47,500.00 $1067.50 $650 $59,000.00
Tal Burdensd Labor Rates: COG HCP Coordinator/BIologist - $63.00/hr
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G. Local Involvement

The San Joaquin County Council of Governments is a regional planning agency. Member
agencies of the COG are: the Cities of Escalon, Lathrop, Lodi, Manteca, Ripon, Stockton,
Tracy and the County of San Joaquin.

In addition, the San Joaquin County Multi-Species Habitat Conservation and Open Space Plan’s
Technical Advisory Committee and Habitat Policy Advisory Committee members have served
for 6-1/2 years together to formulate a county-wide biological resources management plan.
These entities, representing each city, San Joaquin County, Caltrans, the CA Dpt. of Fish and
Game, the U.S. Fish and Wildlife Service, the U.S. Army Corps of Engineers, and local
agricultural, conservation, business, land trusts, landowners and other stakeholder interests will

be tapped to serve on the riparian research restoration project advisory committee which will
have oversight of the project.

H. Compliance with Standard Terms and Conditions

The San Joaquin County Council of Governments has reviewed, understands and is in agreement
with the state and federal provisions contained in the PSP, including PSP Attachments D and E.
See attached STD 19 - CA, Standard Form 424 - Federal.

1. Literature Cited

San Joaquin County Council of Governments, September 23, 1999. San Joaquin County Multi-
Species Habitat Conservation and Open Space Plan. Prepared in cooperation with the
CA Dpt. of Fish and Game, U.S. Fish and Wildlife Service (Sacramento Office), Cities
of Escalon, Lathrop, Lodi, Manteca, Ripon, Stockton, Tracy; San Joaquin County, and
local representatives of Caltrans, East Bay Municipal Utility District, agriculture,
conservation, business, land trusts and others. Public release draft.

Toyon Environmental Consultants, Inc. August, 1996. Biological Analyses - San Joaquin
County Multi-Species Habitat Conservation and Open Space Plan. Prepared for the San
Joaquin County Council of Governments.

U.S. Department of Agriculture, et al. (U.S. EPA, Tennessee Valley Authority, Federal
Emergency Management Agency, National Oceanic and Atmospheric Administration,
National Marine Fisheries Service, U.S. Army Corps of Engineers, U.S. Dpt. of
Housing and. Urban Development, U.S. Bureau of Land Management, U.S. Bureau of
Reclamation, U.S. Fish and Wildlife Service, National Park Service, U.S. Geological
Survey) October, 1998. Stream Corridor Restoration, Principles, Processes and
Practices. 565+ pps.

U.S. Department of Agriculture. Stream Corridor Inventory and Assessment Techniques - A
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guide to site, project and landscape approaches suitable for local conservation programs,
Watershed Science Institute Technical Report., September 1999. 30 pps.

U.S. Department of Agriculture. Assessing Conditions of Riparian-Wetland Corridors at the
Areawide Level Using Proper Functioning Condition (PFC) methodology--an
interdisciplinary assessment tool, Watershed Science Institute Technical Report.,
September 1999. 15 pps.

U.S. Department of the Interior, Bureau of Land Management et., al. Riparian Area
Management - Using Aerial Photographs to Assess Proper Functioning Condition of
Riparian -Wetland Areas, 1999. 52 pps.

U.S. Department of the Interior, Bureau of Land Management et., al. Riparian Area

Management - A Use Guide to Assessing Proper Functioning Condition and the
Supporting Science for Lotic Areas, 1998. 126 pps.

J. Threshold Requirements

See Attached:

Letters of Notification

Environmental Compliance Checklist
Land Use Checklist
Contract Forms - STD 19 (CA), Standard Form 424 (Federal)
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Jobn W. Harris

CHAIRMAN

Dan Bilbrey

VICE CHAIRMAN

Julia E. Greene

EXECUTIVE DIRECTOR

Member Agencies
CITIES OF
ESGALON,
LATHROP,

LoD1,
MANTECA,
RIPON,
STOCKTON,
TRACY,
AND
THE COUNTY OF
SAN JOAQUIN

SAN JOAQUIN COUNCIL OF GOVERNMENTS

6 South El Dorado St., Suite 400 < Stockton, California 95202

209.468.3913 + 209.468.1084 {fax)

WWW.SJCOg.0Tg

May 11, 2000

Lois Sayhoun, Clerk of the Board

San Joaquin County Board of Supervisors
Room 701, County Courthouse

222 E. Weber Ave.

Stockton, CA 95202

BY FACSIMILE TRANSMISSION (209) 468-3694

RE: NOTIFICATION OF APPLICATION FOR CALFED FUNDING FOR THE SAN
JOAQUIN RIVER RIPARIAN VEGETATION RESEARCH AND
RESTORATION PROJECT

Dear Ms. Sayhoun:

This letter is to inform you that the San Joaquin County Council of Governments is applying
for a CALFED grant to undertake the above-captioned project.

The riparian vegetation research and restoration project is planned for a 32.1+ acre island
within the San Joaquin River located west of Ripon which has been under the ownership of
the San Joaquin Open Space and Farmland Trust (Assessor’s Parcel Number 241-380-08).

It is anticipated that the project will occur in the following phases: 1) Design a research and
restoration program; 2) Begin restoration; and 3) Monitor restoration efforts. The program
envisions establishing riparian vegetation under varying conditions on the island to determine
the success of various restoration methods and native species and their benefits to special
status species and overall ecosystem health. The findings of the project would be used to
assist other riparian restoration efforts including those to be undertaken pursuant to the San

Joaquin County Multi-Species Habitat Conservation and Open Space Plan (STMSCP) and the
CALFED program.

Please call if you have any questions.

Ly

Julia E. Greene
Executive Director



John W, Harris

CHALRMAN

Dan Bilbrey

VICE CHAIRMAN

Julia E. Greene

EXECUTIVE DIRECTOR

Member Agencies
CITiES OF
ESCALON,
LATHRO?,

LoD,
MANTECA,
RIPON,
STOCKTON,
TRACY,
AND
THE COUNTY OF
SAN JOAQUIN

SAN JOAQUIN COUNCIL OF GOVERNMENTS

6 South El Dorade St., Suite 400 * Stockton, California 95202

209.468.3913 * 209.468.1084 (fax)

WWw.5jcog.org

May 11, 2000

Margit Aramburu, Executive Director
Delta Protection Commission

P.O. Box 530

Walnut Grove, CA 95690

BY FACSIMILE TRANSMISSION (916) 776-2293

RE: NOTIFICATION OF APPLICATION FOR CALFED FUNDING FOR THE SAN
JOAQUIN RIVER RIPARIAN YVEGETATION RESEARCH AND
RESTORATION PROJECT

Dear Ms. Aramburu:

This letter is to inform you that the San Joaquin County Council of Governments is applying
for a CALFED grant to undertake the above-captioned project.

The riparian vegetation research and restoration project is planned for a 32.14+ acre island
within the San Joaguin River located west of Ripon which has been under the ownership of
the San Joaquin Open Space and Farmland Trust (Assessor’s Parcel Number 241-380-08).

It is anticipated that the project will occur in the following phases: 1) Design a research and
restoration program; 2) Begin restoration; and 3) Monitor restoration efforts. The program
envisions establishing riparian vegetation under varying conditions on the island to determine
the success of various restoration methods and native species and their benefits to special
status species and overall ecosystem health. The findings of the project would be used to
assist other riparian restoration efforts including those to be undertaken pursuant to the San

Joaquin County Multi-Species Habitat Conservation and Open Space Plan (SYMSCP) and the
CALFED program. ’

Please call if you have any questions.

=y

Julia B Greene
Executive Director

Sincere




John W, Harris

CHAIRMAN

Dan Bilbrey

VICE CHAIRMAN

Julia E. Greene

EXECUTIVE DIRECTOR

Member Agencies
CITIES OF
ESCALON,
LATHROPD,

Lob1,
MANTECA,
RIPON,
STOGKTON,
TRACY,
AND
THE COUNTY OF
SAN JOAQUIN

SAN JOAQUIN COUNCIL OF GOVERNMENTS

6 South El Dorade St., Suite 400 » Stockten, California 95202

209.468.3913 + 209.468.1084 (fax)

wiww.sjcog.org

May 11, 2000

Ben Hulse, Community Development Director

San Joaquin County Community Development Department
1810 E. Hazelton Ave.

Stockton, CA 95202

BY FACSIMILE TRANSMISSION (209) 468-3163

RE: NOTIFICATION OF APPLICATION FOR CALFED FUNDING FOR THE SAN
JOAQUIN RIVER RIPARIAN VEGETATION RESEARCH AND
RESTORATION PROJECT

Dear Mr. Hulse:

This letter is to inform you that the San Joaquin County Council of Governments is applying
for a CALFED grant to undertake the above-captioned project.

The riparian vegetation research and restoration project is planned for a 32.1+ acre island
within the San Joaquin River located west of Ripon which has been under the ownership of
the San Joaquin Open Space and Farmland Trust (Assessor’s Parcel Number 241-380-08).

It is anticipated that the project will occur in the following phases: 1) Design a research and
restoration program; 2) Begin restoration; and 3) Monitor restoration efforts. The program
envisions establishing riparian vegetation under varying conditions on the island to determine
the success of various restoration methods and native species and their benefits to special
status species and overall ecosystem health. The findings of the project would be used to
assist other riparian restoration efforts including those to be undertaken pursuant to the San
Joaquin County Multi-Species Habitat Conservation and Open Space Plan (SIMSCP) and the

CALFED program.
Please call if you have any questions.
Sincerely,

(o g 5

Julia E. Greene
Executive Director



Environmental Compliance Checklist

All applicants must fill out this Environmental Comnpliance Checklist. Applications must contain answers to the
following questions to be responsive and to be considered for funding. Failure to answer these guestions and
include them with the application will result in the application being considered nonrespousive and not

considered for funding.

1. Do any of the actions included in the proposal require compliance with either the California Environmental Quality Act
(CEQA), the National Environmental Policy Act (NEPA), or both?

- X _(Phase 1)
YES NO

NOTE: Future Phase II/III will reguire
2. TIf you answered yes to # 1, identify the lead governmental agency for CEQA/NEPA compliance,

Lead Agency

3. If you answered no to # 1, explain why CEQA/NEPA compliance is not required for the actions in the proposal.

Action 1s planning and project design only, no implementation for Phase I.

4. 1f CEQA/NEPA compliance is required, describe how the project will camply with either or both of these laws.
Describe where the project is in the compliance process and the expected date of completion.

5. Will the applicant require access across public or private property that the applicant does not own to accomplish the
activities in the proposal? No

YES NO

If yes, the applicant must attach written permission for access from the relevant property owner(s). Failure to include
written permission for access may result in disqualification of the proposal during the review process. Research and
menitoring field projects for which specific field locations have not been identified will be required te provide access
needs and permission for access with 30 days of notification of approval.



6. Please indicate what permits or other approvals may be required for the activities contained in your proposal. Check ail

boxes that apply.

LOCAL _
Conditional use permit
Variance
Subdivision Map Act approval
Grading permit
General plan amendment
Specific plan approval
Rezone .
Williamson Act Coniract
cancellation
Other
{please specify)
None required

STATE
CESA Compliance
Streambed alteration permit
CWA § 401 certification
Coastal development permit
Reclamation Board approval
Notification
Other

(please specifv}
Noite required

FEDERAIL
ESA Consultation
Rivers & Harbors Act permit
CWA § 404 permit
Other
{please specify)
None required

DPC = Delia Protection Commission

{Phase I)

{CDFG)

(CDFG)

(RWQCB) .
(Coastal Commission/BCDC)

(DPC, BCDC)

{Phase I)

(USFWS)
(ACOE)
(ACOE)

(Phase I)

CWA =Clean Water Act - ESA = Endangered Species Act

CESA = California Endangered Species Act ‘ CDFG = California Department of Fish and Game
USFWS = U.S. Fish and Wildlife Service RWQCB = Regional Water Quality Control Board

- ACOE =U.S. Army Corps of Engineers ‘ BCBC=Bay Conservation and Development Comm.



Land Use Checklist

All applicants must fill out this Land Use Checklist for their proposal. Applications must contain answers to the
following questions to be responsive and to be considered for funding. Failure to answer these questions and -
include them with the application will result in the application being considered nonresponsive and not

considered for funding,

Do the actions in the proposal involve physical changes to the land(i.e. grading, planting vegetation, or breeching levees)

or restrictions in land use (i.e. conservation easement or placement of land in a wildlife refuge)?

X (Phase 1)
YES NO

NOTE: Yes for future Phase II/fIII
If NO to # 1, explain what type of actions are involved in the proposal (i.e., research only, planning only).

Planning/Design of research and restoration project (Phase I).
(future} will include implementation

If YES to # 1, what is the proposed land use change or restriction under the proposal?

N/A

If YES to # 1, is the land currently under a Williamson Act contract?

YES NO
ITYES to # 1, answer the following:
Current land use None

Current zonin
ne o AG-40
Current general plan designation o
F3Y%]

Phase 11

Xf YES to #1, is the land classified as Prime Farmland, Farmland of Statewide Importance or Unique Farmland on the

. Department of Conservation Important Farmland Maps?

YES : NO DON’T KNOW

If YES to # 1, is the property currently being commercially farmed or grazed?
YES NO

If YES to #8, what are the number of employees/acre
the total number of employees

- If YES to # 1, how many acres of land will be subject to physical change or land use restrictions under the proposal?



10.

11.

- 12

13.

14.

15.

16.

Will the applicant acquire any interest in land under the proposal (fee title or a conservation easement)?

X

YES (fee title) NO
What entity/erganization will hold the interest?. San Joaguin County Council of Governments

If YES to # 10, answer the following:

Total number of acres to be acquired under proposal __approx.-32.1 acres
Number of acres to be acquired in fee approx. 32.1 acres
Number of acres to be subject to conservation easermnent 0

For all proposals involving physical changes to the land or restriction in land use, describe what entity or organization
will:

manage the property

provide operations and maintenance services

conduct monitoring

For land acquisitions (fee title or easements), will existing water rights also be acquired?

ﬁ{g—(—Pr-obable) W_

Does the applicant propose any modifications te the water right or change in the delivery of the water?

- . X
YES , NO

If YES to # 15, describe




STATE OF CAUFCRNA

NONDISCRIMINATION COMPLIANCE STATEMENT

STD. 19 (REV. 3-55) EMC

COMPANY NAME .
San Joaguin County Council of Governments

The company named above (hereinafter referred to as "prospective contractor”) hereby certifies, unless
specifically exempted, compliance with Government Code Section 12990 (a-f) and California Code of
Regulations, Title 2, Division 4, Chapter 5 in matters relating to reporting requirements and the
development, implementation and maintenance of a Nondiscrimination Pro gram. Prospective contractor
agrees not to unlawfully discriminate, harass or allow harassment against any employee or applicant for
employment because of sex, race, color, ancestry, religious creed, national origin, disability (including
HIV and AIDS), medical condition (cancer), age, marital status, denial of family and medical care leave
and denial of pregnancy disability leave.

CERTIFICATION

L, the official named below, hereby swear that I am duly authorized to legally bind the prospective
coniractor to the above described certification. I am Sully aware that this certification, executed on the
date and in the county below, is made under penalty of perjury under the laws of the State of California.

OFFICIAL'S NAME

Lo T UL, é/ |

DATE Exsa.g ‘ /// I/C? = EXECUTED IN THE COUNTY OF
PROSP

5/11/00Q San Joagquin
ECTIVE CONTRACTOR'S SIGNATURE ]

Unknown

PROSPECTIVE CONTRACTOR'S TITLE
Unknewn

PROSPECTIVE CONTRACTOR'S LEGAL BUSINESS NAME

Unknown
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APPLICATION FOR

OMB Approval No. 0348-0043

FEDERAL ASSISTANCE 2. DATE SUBMITTED Applicant [dentifier
' 5/14/00 .

1. TYPE OF SUBMISSION: 3. DATE RECEIVED BY STATE State Application Identifier

Application Preapplication .

Construction D Construction 4. DATE RECEIVED BY FEDERAL AGENCY |Federal identifier

k knon-Construction [[] Non-Construction
5. APPLICANT INFORMATION
Legal Name: Organizaticnal Unit:

San Joacnin Conntsy Connecil of Governments N/A

Address (give city, county, Stale, and zip coda):

6 S. El Dorado St., Suite 400
Stockton, CA 95202

Name and telephone number of person to be contacted on matters involving
this application {g/ve area codg)

Jerry Park - (209) 468-3913

6. EMPLOYER IDENTIFICATION NUMBER (E/N):

AFia AAEICAEN = EA TN

8. TYPE OF APPLICATION:
- EE Fnew

If Revision, enter appropriate letter(s) in box(es)

["] Continuation

O

A, Increase Award B. Decrease Award C. Increase Duration

D. Decrease Duration  Other(specify):

[ Revision

7. TYPE OF APPLICANT: (enter appropriate letter in box)

A. State H. Independent Scheol Dist.
B. County 1. State Controlled Institution of Higher Leaming
C. Municipal J. Private University
D. Township K. Indian Tribe
E. Interstate L. Individual
F. intermunicipal M. Profit Organization
‘ G. Special District N, Other (Specify) B_eg_mna_]__c_ounty

Planning Agency

9. NAME OF FEDERAL AGENCY:
CALEED

10. CATALOG OF FEDERAL DOMESTIC ASSISTANCE NUMBER:

TITLE:

12, AREAS AFFECTED BY PROJECT (Cilies, Counties, States, €1c.):

San Joaquin County

11. DESCRIPTIVE TITLE OF APPLICANT’S PROJECT

‘San Joaquin River Research and
Riparian Restoration Project

13. PROPOSED PROJECT ©  |14. CONGRESSIONAL DISTRICTS OF:
Start Date Ending Date  {a. Apphcam b. Project
4409 2 /0n ﬂEH/ééChaﬁd 8 8 to o DAME
15, ESTIMATED Fumfme‘.‘ = 1618 AFPLICA fION SUBJECT TO REVIEW BY STATE EXECUTIVE
ORDER 12372 PROCESS?
a. Federal . $ %
459000 a. YES. TH!S PREAPPLICATION/APPLICATION WAS MADE
b. Applicant $ oo AVAILABLE TO THE STATE EXECUTIVE ORDER 12372
sag 1ggx (land donationi PROCESS FOR REVIEW ON:
- |c. State $ o
0 DATE
d. Local $ w
: 0 b. No. w5} PROGRAM IS NOT COVERED BY E. O. 12372
e. Other 5 oo (0 OR PROGRAM HAS NOT BEEN SELECTED BY STATE
‘ " FOR REVIEW
f. Program Income $ e
‘ 0 17.1S THE APPLICANT DELINQUENT ON ANY FEDERAL DEBT?
g. TOTAL $ -DO D Y " " . S
es i "Yes," attach an explanation. Xg] No

ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED.

18. TO THE BEST OF MY KNOWLEbG‘r:‘ ANb ‘(=.L|£t—' ALL DATA IN THIS APPLICATION/PREAPPLICATION ARE TRUE AND CORRECT THE
DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL COMPLY WITH THE

a. Type Name of Authorized Representative b. Title
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¢. Telephone Number
(209 468-30123
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INSTRUCTIONS FOR THE SF-424

Public reporting burden for this collection of information is estimated to average 45 minutes per response, including time fpr‘ reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing. and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, inciuding suggestions for

reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0043), Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

‘This is a standard form used by applicants as a required facesheet for preapplications and applications submitted for Federal assistance. it
will be used by Federal agencies to obtain applicant certification that Statés which have established a review and comment procedure in

response to Executive Order 12372 and have selected the program to be included

the applicant’s submission.

[tem: ~ Entry: ftem: Entry:

1. Self-explanatory. ‘ 12. List only the largest political entities affected (e.g., State, .

counties, cities). -

2. Date application submitted to Federal agency (or State if
applicable) and applicant’s control number (if applicable). 13. Self-explanatory.

3. State use only (if applicable). 14. List the applicant’s Congressional District and any

District(s) affected by the program or project. '

4, If this application is to continue or revise an existing award, ‘ .
enter present Federal identifier number. If for a new project, 15. Amount requested or to be contributed during the first
leave blank. : funding/budget period by each contributor. Value of in-

kind contributions should be included on appropriate

5. Legal name of applicant, narhe of primary organizational unit lines as applicable. If the action will result in a dollar
which will undertake the assistance activity, complete address of change to an existing award, indicate only the amount

" the applicant, and name and télephene number of the person to of the change. For decredses, enclose the amounts in
contact on matters related to this application. ’ parentheses. If both basic and supplemental amounts
are included, show breakdown on an attached sheet.

6. Enter Employer Identification Number (EN) as assigned by the For multiple pragram funding, use totals and show
Internal Revenue Service. breakdown using same categories as item 15.

7. Enter the appropriate letter in the space provided. 16, Applicants should contact the State Single Point of

o ' Contact (SPOC) for Federal Executive Order 12372 to

8. Check appropriate box and enter appropriate letter(s) in the  determine whether the application is subject to the

space(s) provided: State intergovernmental review process.
-- "New" means a new assistance award. 17. This question applies to the applicant organization, not
- the person who signs as the authorized representative.
— “Continuation” means an extension for an additional Categories of debt include delinquent audit
funding/budget period for a project with a projected disallowances, loans and taxes.
completion date. _ ‘ . :
18.  To be signed by the authorized representative of the
- “Revision” means any change in the Federal applicant. A copy of the govetning body’s
Govemnment's financial obligation or contingent authorization for you to sign this application as official
liability from an existing obligation. representative must be on file in'the applicant’s office.
‘ : {Certain Federal agericies may require that this

8. Name of Federal agency from which assistance is being authorization be submitted as part of the application.}
requested with this application. ' ’

10. Use the Catalog of Federal Domestic Assistance number and
title of the program under which assistance is requested.

11, Enter a brief descriptive titie of the project. If more than one

program is involved, you should append an explanation on a
Separate sheet. If appropriate {e.g., construction or real
property projects), attach a map showing project location. For
preapplications, use a separate sheet to provide a summary
description of this project.

in their process, have been given an opporiunity to review,

SF-424 (Rev. 7-97) Back



.To‘be signed by contractor upon hiring pursuant to this project

State of Caiifornia DEPARTMENT OF WATER RESOURCES The Resources Agency
Agreement No.
Exhibit
STANDARD CLAUSES -

CONTRACTS WITH PUBLIC ENTI!TIES

Workers' Compensation Clause, Contractor affirms that it is aware of the provisions of Section 3700 of the California Labor Code which require every employer to be insured
against liability for workers' compensation of 1o undertake solf-insurance in accordance with the provisions of that Code. and Contractor affirms that it will comply with such
provisions before commenting the performance of the wark under this contract.

Nondiscrimination Clause. During the performance of this contract, the recipient, Contractor and its subcontractors shall not deny the contract’s benefits to any person on the basis
of refigion, color, sthnic group identification, s, age, phyvsical or mental disability, nor shall they discriminate unlawfully against any employee or applicant for employment beeause
of race, religion, color, national origin, ancestry, physical handicap, mental disability, medical condition, marital status, age {over 40), or sex. Contractor shall insure that the
evaluation and reatment of employees and applicants for employment are free of such discrimination. Contracter shall comply with the provisions of the Fair Employment and
Housing Act {Government Code Saction 12900 et seq.), the regulations promulgated thereunder (California Administrative Code, Title 2, Sections 7285.0 et seq.), the provisions
of Article 9.5, Chapter 1, Part 1, Division 3, Title 2 of the Government Code (Government Code Sections 11135 - 11139.5), and the regulations or standards adopted by the awarding
Stake agency to implement such article. Contractor or recipient shall permit access by representatives of the Department of Fair Employment and Housing and the awarding Sate
agetrcy upon reasonable notice at any time during the normal business hours, but in no case less than 24 hours’ notice, 10 such of its books, records, accaunts, other sources of
inforration and its facilities as said Departmient or Agency shail require to asceriain compliance with this clause. Recipient, Contractor and its subcontractors shall give wrinen notice
of their obligations under this Slause te labor organizations with which they have a colletive bargaining or other agreement. The Contractor shail include the nondiscrimination
and compliance provisions of this clause in ail subcontradis 1o perform work under the contract.

Availability of Funds, Work to be perfonmed wnder ths contract is subject 1o availability of funds through the State's normal budget process.

Andit Clause. For contracts in excess of S10,U00. the contracting parties shall be subject 1o the examination and audit of the State Auditor for a perind of three-years aller final
pavment under the contract. (Government Code Section §546.7).

Puyment Retention Clause. Ten percent of any progress payments that may be provided for under this contract shail be withheld per Public Contract Code Sections 10346 and
10379 pending satisfactory completion of all services under the contract.

Hrimbursement Clause. [fapphicable. travel and per diem expenses 1o be renmbursed under this contract shall be at the same rates the State provides for unrepresented emiplovees
in accordance with the provisiens of Title 2, Chapter 3, of the € alifomnia Code of Regulations. Contractor's designated headquarters for the purpose of computing such expenses
shatl e

Drug-Free Workplace Certification. By signing Uns contract. the Contractor or yrantes hereby certifies under penalty of perjiery under the laws of the Ste of Catifonyia that
 the Contractor or grantee will comply witht Ue requuirements of the Drug-Frae Warkplace Act of 1990 (Government Code Section 8350 ot s2q.) and will provids a drug-free workpliaee
by lnking the foliowing actions:

1. Publish a statemert netifving employzes that unlawful manufactare, distribution, dispensation, possession. or use of a controted substance is prohibited and specifuing aations
- to be taken against employees for violations.

3

Establish a Drug-Free Awareness Program to inform employees about all of the following:
{(a)  The dangers of drug abuse in the workplace.

{b)  The person's or organization's policy of maintaining a drug-free workplage,

{¢)  Any available counseling, rehabilitation and employee assistance programs, and
(d)  Penalties that may be tmposed upon emaployees for drug abuse violations.

3, Every emplovee who works on the proposed contract or grant:

(a) Wil receive a copy of the company's drug-free polivy statenient, and
by Wil agree 1o abide by terms of the company’s stafenient as 2 condditiont of ermpiovment on the contract or grant.

This contract or grant may be subject to suspension of paywnents or termination, or both, and the Contractor or grantee may be subject to debarment if the department determines
that: (1) the Contractor or grantee has made a false certification, or (2} the Contractor or grantee violates the certification by failing to carry out the requirements noted above.

Americans With Disabilities Act. By signing this contract, Contractor assires the State that it complies with the Americans With Disabilities Act (ADA) of 1990, (32 U.8.C. 12101
2t seq ), which prohibits discrimination on the basis of disability. as well as all applicable regulations and guidelines issued pursuant to the ADA

Fonmer State Employess: a) For the two-year period from the date he or she left State emplovment, no former State officer or employee may enter into a contract in which he or she
mpaged in any of the negotiations, transactions, planning. arrangements or any pant of the decision-making process relevant 10 the contract while employed in any capacity by any
State agency. b) For the twelve-month period from the date he or she lefl State emplovment, no former State officer or employes may enter into a contract with any State agency
i1 or she was employed by that State agency in a policv-making position i the same general subject area as the proposed contract within the twelve-month period prior to his of

lter leaving State service.
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To be signed by contractor upon hiring pursuant to this prbject

State of Califomia DEPARTMENT OF WATER RESOURCES The Resources Agency

Agreement No.

Exibit

ADDITIONAL STANDARD CLAUSES

Recycled Materials, Contractor hereby certifies under penaity of perjury that {enter value or “0" here) percent of
the materials, goods and supplies offered or products used in the performance of this Agreement meets or exceeds the
minimum percentage of recycled material as defined in Sections 12161 and 12200 of the Public Contract Code.

Severability. If any provision of this Agreement is held invalid or unenforceable by any court of finat jurisdiction, it is
the intent of the parties that all other provisions of this Agreement be construed to remain fully valid, enforceable, and
binding on the parties.

Governing Law. This Agreement is governed by and shaii be interpreted in accordance with the laws of the State of
California.

Y2K Language. The Contractor warrants and represents that the goods or services sold, leased, or licensed to the State
of California, its agencies, or its political subdivisions, pursuant to this Agreement are “Year 2000 compliant.” For '
purposes of this Agreement a good or service is Year 2000 compliant if it will continue to fully function before, at, and
after the Year 2000 without interruption and, if applicable, with full ability to accurately and unambiguously process,
display, compare, caiculate, manipulate, and otherwise utilize date information. This warranty and representation
supersedes all warranty disclaimers and limitations and ail limitations on liability provided by or through the Contractor.

Child Support Compliance Act. For any Agreement in excess of $100,000, the Contractor acknowledges in
accordance therewith, that:

1. The Contractor recognizes the importance of child and family support obligations and shall fuily comply with all
applicable state and federal laws relating to child and family support enforcement, including, but not limited to,
disclosure of information and compliance with eamings assignment orders, as provided in Chapter 8 (commencing
with Section 5200) of Part 5 of Division @ of the Family Code; and

2 The Contractor, to the best of its knowledge, is fully complying with the eamings assignment orders of all employees
and is providing the names of all new employees to the New Hire Registry maintained by the Califomnia Employment
Development Department.
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